




# Washington State Weatherization for American Recovery and Reinvestment Act: Update through August 26, 2011

Cumulative target for June 30, 2011: **7,170**  
 Units completed to date: 11,582



## Recovery Act Weatherization Program Highlights as of June 1, 2011

- Total ARRA grant unit target achieved nearly 8 months earlier than expected.
- Exceeded target by more than 4,000 units.
- Created or retained 123 jobs in Apr-Jun, 2011.

## Weatherization Program Challenges and Strategies

- Commerce redirected unspent ARRA Training and Technical Assistance funds to be used for Weatherization production. This enables us to weatherize more homes and retain ARRA-created jobs past June 30, 2011.